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Mr. Victor Ketellapper, P.E.
Remedial Project Manager
U.S. Environmental Protection Agency
Region VIII
999 18th Street, Suite 300
Denver, Colorado 80202-2466

Dear Mr. Ketellapper:

Reference Removal Action Vasquez Boulevard/Hwy 1-70, CO, Superfund Site, non-time-
critical removal action in Denver Colorado.

Enclosed is the project cost reporting on the site specific IAG DW9653890-01-0,
updated July 17, 2003, with USAGE. Also enclosed is a breakdown of costs for July, August
and September 2003. The monthly voucher, DA Form 4445-R (in lieu of SF 1080), however
reports costs from the previous month and approved paid contractor invoices from 2 months
previous.

If you have any questions regarding this request, please contact me at (402) 293-2525.

Sincerely,

^Mary Darling
Acting Program Manager,
Rapid Response Program Office

Enclosures



Vasquez Boulevard/Interstate 70, Superfund Site
Removal Action
IAG DW9653890-01-0

COST BREAKDOWN FOR THE EPA FORM 1610-1 BUDGET CATEGORIES

BUDGET
CATEGORIES

(a) Personnel

(b) Fringe Benefits

(c) Travel

(d) Equipment

(e) Supplies

(f) Procurement

/Assistance

(g) Construction

(h) Other

(I) Total Direct Charges

(j) Indirect Costs:
86,81% base $126,700

(k) Total

ITEMIZATION OF TOTAL
PROJECT ESTIMATED
COST ($)

$81,700

$45,000

$33,000

0

0

$3,230,300

0

0

$3,190,000

$110,000

$3,500, 000

ITEMIZATION this period: July,
August, September ($)

$64,704.54 (total labor) * .37 =
$23,940

$64,704.54 (total labor) * .20 =
$12,941

$8,510.52

Contractor payments:

Aug $ 5,782.32

Sept $30,400.05

0

0

$81,573

$64,704.54 (total labor) * .43 =
$27,823

RR contract use fee based on total
contract award: $14,847.57

$124,244



RAPID RESPONSE PROGRESS REPORT
VASQUEZ BLVD/INTERSTATE 70

NON-TIME CRITICAL REMOVAL ACTION
OCTOBER 12, 2003

GENERAL INFORMATION:

Site Name: Vasquez Boulevard/Interstate 70 Superfund Site, Non Time Critical Removal
Action, Denver Colorado

IAG Number:
Period of Field Performance: June 2003 to December 31, 2003
Assignment Title: Removal Action
EPA Site Number: CO
EPA RPM: Victor Ketellapper

Scope of Work: USAGE Rapid Response Program Office is conducting removals for
Region VIII, EPA for a non time critical removal action on approximately 138 properties for the
Vasquez Boulevard Interstate 70 project in Denver Colorado Complete a Removal Action on 138
properties that have been sampled and have the highest lead and arsenic in their yards. In the 4
square mile study are that comprises this project, these 138 properties are the highest in lead and
arsenic, over 540 mg/kg and 240 mg/kg respectively. The addresses of these 138 properties has been
provided to USAGE. Most properties at the site are single family dwellings. USAGE and contractor
will attend initial meeting with homeowners. The yard will be excavated to 12 inches deep. The
lead and arsenic impacted soil will be tested and soil will be properly transported and disposed of.
The yards will be filled with approved tested backfill.

WORK ACCOMPLISHED THIS PERIOD:

July 2003: In July 2003 we mobilized the project to the field. The voucher shows travel to Denver
for cost negotiations and award. The work included staging area set up, permits, and obtaining
homeowner consents.
Contractor invoice: none
USAGE costs: See attached monthly cost report.
Labor Contracting $ 126.84
Labor funds analyst $ 272.34
Labor Rapid Response (Mary Darling and Greg Hoover) $ 10,834.69
Labor Engineering (Jim Beran, Patty Thompson, Gordon Lewis) $ 534.20
RR contract use fee $ 14,847.57

Total Funds Authorized $ 2,969,513.00
Funds Expended During Report Period $ 26,615.54



August 2003: In August 2003 we set up the staging area at Asarco for soils removed from
properties. Excavated, backfilled and either sodded, rocked or added landscape mulch through week
ending 9/26/2003:
3515 HARRISON ST
4935 ADAMS ST
3609 HIGH ST
3452 JOSEPHINE St
4712 BRIGHTON BLVD
3601 YORKST
3521 JOSEPHINE ST
4909 MILWAUKEE ST
3724 YORKST
3447 SAINT PAUL ST
4811 CLAYTON ST
3730 YORKST
3536 ELIZABETH ST
4680 CLAYTON ST
Contractor payment, invoice #1 dated 6-27-03 for $5,782.32 for initial site visit and work plan
review.
USAGE costs:
Travel - Rapid Response $ 2,599.29
Labor Rapid Response (Mary Darling and Greg Hoover) $ 23,474.52
Labor Fort Crook (payments Quila Lovejoy) $ 146.81
Labor Engineering (Jim Beran, Patty Thompson, Gordon Lewis) $ 1,958.67
See attached monthly cost report.
Funds Expended During Report Period $ 33,961.61

September 2003: In September 2003 we set up the staging area at Asarco for soils removed from
properties. The following addresses were excavated, backfilled and either sodded, rocked or added
landscape mulch through week ending 9/26/2003:
3705 MADISON ST
4995 STEELE
3401 BRUCE RANDOLPH
4616 RACEST
4775 RACEST
4785 CLAUDE CT
3750 YORKST
3786 GELPINST
4620 RACE ST
4351 RACEST
3346 GILPINST
3350 GILPINST
3784 GILPINST
4830 CLAYTON ST
3781 GLLPINST
4809 MILWAUKEE ST



4932 STEELE ST
3765 GILPINST
4965 SAINT PAUL ST
3838 GILPINST
3842 GILPINST
3557 GAYLORDST
Contractor payment, invoice #2 dated July 28,2003 for $ 30,400.05
USAGE costs: labor, travel. See attached monthly cost report.
Travel - Rapid Response $ 5,911.23
Labor Rapid Response (Mary Darling and Greg Hoover) $ 27,023.70
Labor Fort Crook (payments Quila Lovejoy) $ 197.30
Labor funds analyst $ 136.17
Funds Expended During Report Period $ 47,486.08

PROJECT ISSUES and CONCERNS: None

KEY PERSONNEL CHANGES: None.

SCHEDULE:

Current Completion Date: December 2003

Projected Work for Next Period: Continue with the excavation, backfill and landscape of
properties.

Mary N. Darling
Acting Rapid Response Program Manager


